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04.11.99.03  Outyear PSSC PA-0040

P

K6PS000000 Outyear PS - Start Milestone 01OCT09* 0 0 0

K6PS000010 Project Support Service Center 01OCT09 30SEP19 2,498* 2,498* 0

K6PS999999 Outyear PS - Finish Milestone 30SEP19 0 0 0

P 2010  2010

K6PS100001 FY 2010 Project Management 01OCT09 30SEP10 250 250 0

K6PS100002 FY 2010 Finance & Accounting 01OCT09 30SEP10 250 250 0

K6PS100003 FY 2010 Contract Administration 01OCT09 30SEP10 250 250 0

K6PS100004 FY 2010 Procurement 01OCT09 30SEP10 250 250 0

K6PS100005 FY 2010 Property Management 01OCT09 30SEP10 250 250 0

K6PS100006 FY 2010 Human Resources 01OCT09 30SEP10 250 250 0

K6PS100007 FY 2010 IT Services 01OCT09 30SEP10 250 250 0

K6PS100008 FY 2010 Public Affairs 01OCT09 30SEP10 250 250 0

K6PS100009 FY 2010 Project Integration & Controls 01OCT09 30SEP10 250 250 0

K6PS100010 FY 2010 Emergency Management 01OCT09 30SEP10 250 250 0

K6PS100011 FY 2010 ISMS 01OCT09 30SEP10 250 250 0

K6PS100012 FY 2010 Training 01OCT09 30SEP10 250 250 0

K6PS100013 FY 2010 Occupancy Safety 01OCT09 30SEP10 250 250 0

K6PS100014 FY 2010 Radiological Control 01OCT09 30SEP10 250 250 0

K6PS100015 FY 2010 Quality Assurance 01OCT09 30SEP10 250 250 0

K6PS100016 FY 2010 EC & RA 01OCT09 30SEP10 250 250 0

K6PS100017 FY 2010 Document Control 01OCT09 30SEP10 250 250 0

K6PS100018 FY 2010 Facility Safety 01OCT09 30SEP10 250 250 0

K6PS100019 FY 2010 Criticality Safety 01OCT09 30SEP10 250 250 0

K6PS100020 FY 2010 Project Work Controls 01OCT09 30SEP10 250 250 0

K6PS100021 FY 2010 Engineering 01OCT09 30SEP10 250 250 0

K6PS100022 FY 2010 Administrative Services 01OCT09 30SEP10 250 250 0

K6PS100023 FY 2010 Computers/Radios/Telephones 01OCT09 30SEP10 250 250 0

K6PS100024 FY 2010 ESH&QT 01OCT09 30SEP10 250 250 0

K6PS100025 FY 2010 REA - 10CFR 851 01OCT09 30SEP10 250 250 0

K6PS100026 FY 2010 REA - Beryllium Registry 01OCT09 30SEP10 250 250 0

P 2011  2011

K6PS110001 FY 2011 Project Management 01OCT10 30SEP11 250 250 0

K6PS110002 FY 2011 Finance & Accounting 01OCT10 30SEP11 250 250 0

K6PS110003 FY 2011 Contract Administration 01OCT10 30SEP11 250 250 0

K6PS110004 FY 2011 Procurement 01OCT10 30SEP11 250 250 0

K6PS110005 FY 2011 Property Management 01OCT10 30SEP11 250 250 0

K6PS110006 FY 2011 Human Resources 01OCT10 30SEP11 250 250 0
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K6PS110007 FY 2011 IT Services 01OCT10 30SEP11 250 250 0

K6PS110008 FY 2011 Public Affairs 01OCT10 30SEP11 250 250 0

K6PS110009 FY 2011 Project Integration & Controls 01OCT10 30SEP11 250 250 0

K6PS110010 FY 2011 Emergency Management 01OCT10 30SEP11 250 250 0

K6PS110011 FY 2011 ISMS 01OCT10 30SEP11 250 250 0

K6PS110012 FY 2011 Training 01OCT10 30SEP11 250 250 0

K6PS110013 FY 2011 Occupancy Safety 01OCT10 30SEP11 250 250 0

K6PS110014 FY 2011 Radiological Control 01OCT10 30SEP11 250 250 0

K6PS110015 FY 2011 Quality Assurance 01OCT10 30SEP11 250 250 0

K6PS110016 FY 2011 EC & RA 01OCT10 30SEP11 250 250 0

K6PS110017 FY 2011 Document Control 01OCT10 30SEP11 250 250 0

K6PS110018 FY 2011 Facility Safety 01OCT10 30SEP11 250 250 0

K6PS110019 FY 2011 Criticality Safety 01OCT10 30SEP11 250 250 0

K6PS110020 FY 2011 Project Work Controls 01OCT10 30SEP11 250 250 0

K6PS110021 FY 2011 Engineering 01OCT10 30SEP11 250 250 0

K6PS110022 FY 2011 Administrative Services 01OCT10 30SEP11 250 250 0

K6PS110023 FY 2011 Computers/Radios/Telephones 01OCT10 30SEP11 250 250 0

K6PS110024 FY 2011 ESH&QT 01OCT10 30SEP11 250 250 0

K6PS110025 FY 2011 REA - 10CFR 851 01OCT10 30SEP11 250 250 0

K6PS110026 FY 2011 REA - Beryllium Registry 01OCT10 30SEP11 250 250 0

P 2012  2012

K6PS120001 FY 2012 Project Management 03OCT11 28SEP12 249 249 0

K6PS120002 FY 2012 Finance & Accounting 03OCT11 28SEP12 249 249 0

K6PS120003 FY 2012 Contract Administration 03OCT11 28SEP12 249 249 0

K6PS120004 FY 2012 Procurement 03OCT11 28SEP12 249 249 0

K6PS120005 FY 2012 Property Management 03OCT11 28SEP12 249 249 0

K6PS120006 FY 2012 Human Resources 03OCT11 28SEP12 249 249 0

K6PS120007 FY 2012 IT Services 03OCT11 28SEP12 249 249 0

K6PS120008 FY 2012 Public Affairs 03OCT11 28SEP12 249 249 0

K6PS120009 FY 2012 Project Integration & Controls 03OCT11 28SEP12 249 249 0

K6PS120010 FY 2012 Emergency Management 03OCT11 28SEP12 249 249 0

K6PS120011 FY 2012 ISMS 03OCT11 28SEP12 249 249 0

K6PS120012 FY 2012 Training 03OCT11 28SEP12 249 249 0

K6PS120013 FY 2012 Occupancy Safety 03OCT11 28SEP12 249 249 0

K6PS120014 FY 2012 Radiological Control 03OCT11 28SEP12 249 249 0

K6PS120015 FY 2012 Quality Assurance 03OCT11 28SEP12 249 249 0

K6PS120016 FY 2012 EC & RA 03OCT11 28SEP12 249 249 0

K6PS120017 FY 2012 Document Control 03OCT11 28SEP12 249 249 0

K6PS120018 FY 2012 Facility Safety 03OCT11 28SEP12 249 249 0

K6PS120019 FY 2012 Criticality Safety 03OCT11 28SEP12 249 249 0

K6PS120020 FY 2012 Project Work Controls 03OCT11 28SEP12 249 249 0

K6PS120021 FY 2012 Engineering 03OCT11 28SEP12 249 249 0

K6PS120022 FY 2012 Administrative Services 03OCT11 28SEP12 249 249 0

K6PS120023 FY 2012 Computers/Radios/Telephones 03OCT11 28SEP12 249 249 0

K6PS120024 FY 2012 ESH&QT 03OCT11 28SEP12 249 249 0

K6PS120025 FY 2012 REA - 10CFR 851 03OCT11 28SEP12 249 249 0

K6PS120026 FY 2012 REA - Beryllium Registry 03OCT11 28SEP12 249 249 0

K6PS120027 FY 2012 REA - DOE Order 151C(Global Hazard Surv) 03OCT11 28SEP12 249 249 0
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P 2013  2013

K6PS130001 FY 2013 Project Management 01OCT12 30SEP13 250 250 0

K6PS130002 FY 2013 Finance & Accounting 01OCT12 30SEP13 250 250 0

K6PS130003 FY 2013 Contract Administration 01OCT12 30SEP13 250 250 0

K6PS130004 FY 2013 Procurement 01OCT12 30SEP13 250 250 0

K6PS130005 FY 2013 Property Management 01OCT12 30SEP13 250 250 0

K6PS130006 FY 2013 Human Resources 01OCT12 30SEP13 250 250 0

K6PS130007 FY 2013 IT Services 01OCT12 30SEP13 250 250 0

K6PS130008 FY 2013 Public Affairs 01OCT12 30SEP13 250 250 0

K6PS130009 FY 2013 Project Integration & Controls 01OCT12 30SEP13 250 250 0

K6PS130010 FY 2013 Emergency Management 01OCT12 30SEP13 250 250 0

K6PS130011 FY 2013 ISMS 01OCT12 30SEP13 250 250 0

K6PS130012 FY 2013 Training 01OCT12 30SEP13 250 250 0

K6PS130013 FY 2013 Occupancy Safety 01OCT12 30SEP13 250 250 0

K6PS130014 FY 2013 Radiological Control 01OCT12 30SEP13 250 250 0

K6PS130015 FY 2013 Quality Assurance 01OCT12 30SEP13 250 250 0

K6PS130016 FY 2013 EC & RA 01OCT12 30SEP13 250 250 0

K6PS130017 FY 2013 Document Control 01OCT12 30SEP13 250 250 0

K6PS130018 FY 2013 Facility Safety 01OCT12 30SEP13 250 250 0

K6PS130019 FY 2013 Criticality Safety 01OCT12 30SEP13 250 250 0

K6PS130020 FY 2013 Project Work Controls 01OCT12 30SEP13 250 250 0

K6PS130021 FY 2013 Engineering 01OCT12 30SEP13 250 250 0

K6PS130022 FY 2013 Administrative Services 01OCT12 30SEP13 250 250 0

K6PS130023 FY 2013 Computers/Radios/Telephones 01OCT12 30SEP13 250 250 0

K6PS130024 FY 2013 ESH&QT 01OCT12 30SEP13 250 250 0

K6PS130025 FY 2013 REA - 10CFR 851 01OCT12 30SEP13 250 250 0

K6PS130026 FY 2013 REA - Beryllium Registry 01OCT12 30SEP13 250 250 0

P 2014  2014

K6PS140001 FY 2014 Project Management 01OCT13 30SEP14 250 250 0

K6PS140002 FY 2014 Finance & Accounting 01OCT13 30SEP14 250 250 0

K6PS140003 FY 2014 Contract Administration 01OCT13 30SEP14 250 250 0

K6PS140004 FY 2014 Procurement 01OCT13 30SEP14 250 250 0

K6PS140005 FY 2014 Property Management 01OCT13 30SEP14 250 250 0

K6PS140006 FY 2014 Human Resources 01OCT13 30SEP14 250 250 0

K6PS140007 FY 2014 IT Services 01OCT13 30SEP14 250 250 0

K6PS140008 FY 2014 Public Affairs 01OCT13 30SEP14 250 250 0

K6PS140009 FY 2014 Project Integration & Controls 01OCT13 30SEP14 250 250 0

K6PS140010 FY 2014 Emergency Management 01OCT13 30SEP14 250 250 0

K6PS140011 FY 2014 ISMS 01OCT13 30SEP14 250 250 0

K6PS140012 FY 2014 Training 01OCT13 30SEP14 250 250 0

K6PS140013 FY 2014 Occupancy Safety 01OCT13 30SEP14 250 250 0

K6PS140014 FY 2014 Radiological Control 01OCT13 30SEP14 250 250 0

K6PS140015 FY 2014 Quality Assurance 01OCT13 30SEP14 250 250 0

K6PS140016 FY 2014 EC & RA 01OCT13 30SEP14 250 250 0

K6PS140017 FY 2014 Document Control 01OCT13 30SEP14 250 250 0

K6PS140018 FY 2014 Facility Safety 01OCT13 30SEP14 250 250 0

K6PS140019 FY 2014 Criticality Safety 01OCT13 30SEP14 250 250 0
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K6PS140020 FY 2014 Project Work Controls 01OCT13 30SEP14 250 250 0

K6PS140021 FY 2014 Engineering 01OCT13 30SEP14 250 250 0

K6PS140022 FY 2014 Administrative Services 01OCT13 30SEP14 250 250 0

K6PS140023 FY 2014 Computers/Radios/Telephones 01OCT13 30SEP14 250 250 0

K6PS140024 FY 2014 ESH&QT 01OCT13 30SEP14 250 250 0

K6PS140025 FY 2014 REA - 10CFR 851 01OCT13 30SEP14 250 250 0

K6PS140026 FY 2014 REA - Beryllium Registry 01OCT13 30SEP14 250 250 0

P 2015  2015

K6PS150001 FY 2015 Project Management 01OCT14 30SEP15 250 250 0

K6PS150002 FY 2015 Finance & Accounting 01OCT14 30SEP15 250 250 0

K6PS150003 FY 2015 Contract Administration 01OCT14 30SEP15 250 250 0

K6PS150004 FY 2015 Procurement 01OCT14 30SEP15 250 250 0

K6PS150005 FY 2015 Property Management 01OCT14 30SEP15 250 250 0

K6PS150006 FY 2015 Human Resources 01OCT14 30SEP15 250 250 0

K6PS150007 FY 2015 IT Services 01OCT14 30SEP15 250 250 0

K6PS150008 FY 2015 Public Affairs 01OCT14 30SEP15 250 250 0

K6PS150009 FY 2015 Project Integration & Controls 01OCT14 30SEP15 250 250 0

K6PS150010 FY 2015 Emergency Management 01OCT14 30SEP15 250 250 0

K6PS150011 FY 2015 ISMS 01OCT14 30SEP15 250 250 0

K6PS150012 FY 2015 Training 01OCT14 30SEP15 250 250 0

K6PS150013 FY 2015 Occupancy Safety 01OCT14 30SEP15 250 250 0

K6PS150014 FY 2015 Radiological Control 01OCT14 30SEP15 250 250 0

K6PS150015 FY 2015 Quality Assurance 01OCT14 30SEP15 250 250 0

K6PS150016 FY 2015 EC & RA 01OCT14 30SEP15 250 250 0

K6PS150017 FY 2015 Document Control 01OCT14 30SEP15 250 250 0

K6PS150018 FY 2015 Facility Safety 01OCT14 30SEP15 250 250 0

K6PS150019 FY 2015 Criticality Safety 01OCT14 30SEP15 250 250 0

K6PS150020 FY 2015 Project Work Controls 01OCT14 30SEP15 250 250 0

K6PS150021 FY 2015 Engineering 01OCT14 30SEP15 250 250 0

K6PS150022 FY 2015 Administrative Services 01OCT14 30SEP15 250 250 0

K6PS150023 FY 2015 Computers/Radios/Telephones 01OCT14 30SEP15 250 250 0

K6PS150024 FY 2015 ESH&QT 01OCT14 30SEP15 250 250 0

K6PS150025 FY 2015 REA - 10CFR 851 01OCT14 30SEP15 250 250 0

K6PS150026 FY 2015 REA - Beryllium Registry 01OCT14 30SEP15 250 250 0

K6PS150027 FY 2015 REA - DOE Order 151C(Global Hazard Surv) 01OCT14 30SEP15 250 250 0

P 2016  2016

K6PS160001 FY 2016 Project Management 01OCT15 30SEP16 251 251 0

K6PS160002 FY 2016 Finance & Accounting 01OCT15 30SEP16 251 251 0

K6PS160003 FY 2016 Contract Administration 01OCT15 30SEP16 251 251 0

K6PS160004 FY 2016 Procurement 01OCT15 30SEP16 251 251 0

K6PS160005 FY 2016 Property Management 01OCT15 30SEP16 251 251 0

K6PS160006 FY 2016 Human Resources 01OCT15 30SEP16 251 251 0

K6PS160007 FY 2016 IT Services 01OCT15 30SEP16 251 251 0

K6PS160008 FY 2016 Public Affairs 01OCT15 30SEP16 251 251 0

K6PS160009 FY 2016 Project Integration & Controls 01OCT15 30SEP16 251 251 0

K6PS160010 FY 2016 Emergency Management 01OCT15 30SEP16 251 251 0

K6PS160011 FY 2016 ISMS 01OCT15 30SEP16 251 251 0
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K6PS160012 FY 2016 Training 01OCT15 30SEP16 251 251 0

K6PS160013 FY 2016 Occupancy Safety 01OCT15 30SEP16 251 251 0

K6PS160014 FY 2016 Radiological Control 01OCT15 30SEP16 251 251 0

K6PS160015 FY 2016 Quality Assurance 01OCT15 30SEP16 251 251 0

K6PS160016 FY 2016 EC & RA 01OCT15 30SEP16 251 251 0

K6PS160017 FY 2016 Document Control 01OCT15 30SEP16 251 251 0

K6PS160018 FY 2016 Facility Safety 01OCT15 30SEP16 251 251 0

K6PS160019 FY 2016 Criticality Safety 01OCT15 30SEP16 251 251 0

K6PS160020 FY 2016 Project Work Controls 01OCT15 30SEP16 251 251 0

K6PS160021 FY 2016 Engineering 01OCT15 30SEP16 251 251 0

K6PS160022 FY 2016 Administrative Services 01OCT15 30SEP16 251 251 0

K6PS160023 FY 2016 Computers/Radios/Telephones 01OCT15 30SEP16 251 251 0

K6PS160024 FY 2016 ESH&QT 01OCT15 30SEP16 251 251 0

K6PS160025 FY 2016 REA - 10CFR 851 01OCT15 30SEP16 251 251 0

K6PS160026 FY 2016 REA - Beryllium Registry 01OCT15 30SEP16 251 251 0

P 2017  2017

K6PS170001 FY 2017 Project Management 03OCT16 29SEP17 249 249 0

K6PS170002 FY 2017 Finance & Accounting 03OCT16 29SEP17 249 249 0

K6PS170003 FY 2017 Contract Administration 03OCT16 29SEP17 249 249 0

K6PS170004 FY 2017 Procurement 03OCT16 29SEP17 249 249 0

K6PS170005 FY 2017 Property Management 03OCT16 29SEP17 249 249 0

K6PS170006 FY 2017 Human Resources 03OCT16 29SEP17 249 249 0

K6PS170007 FY 2017 IT Services 03OCT16 29SEP17 249 249 0

K6PS170008 FY 2017 Public Affairs 03OCT16 29SEP17 249 249 0

K6PS170009 FY 2017 Project Integration & Controls 03OCT16 29SEP17 249 249 0

K6PS170010 FY 2017 Emergency Management 03OCT16 29SEP17 249 249 0

K6PS170011 FY 2017 ISMS 03OCT16 29SEP17 249 249 0

K6PS170012 FY 2017 Training 03OCT16 29SEP17 249 249 0

K6PS170013 FY 2017 Occupancy Safety 03OCT16 29SEP17 249 249 0

K6PS170014 FY 2017 Radiological Control 03OCT16 29SEP17 249 249 0

K6PS170015 FY 2017 Quality Assurance 03OCT16 29SEP17 249 249 0

K6PS170016 FY 2017 EC & RA 03OCT16 29SEP17 249 249 0

K6PS170017 FY 2017 Document Control 03OCT16 29SEP17 249 249 0

K6PS170018 FY 2017 Facility Safety 03OCT16 29SEP17 249 249 0

K6PS170019 FY 2017 Criticality Safety 03OCT16 29SEP17 249 249 0

K6PS170020 FY 2017 Project Work Controls 03OCT16 29SEP17 249 249 0

K6PS170021 FY 2017 Engineering 03OCT16 29SEP17 249 249 0

K6PS170022 FY 2017 Administrative Services 03OCT16 29SEP17 249 249 0

K6PS170023 FY 2017 Computers/Radios/Telephones 03OCT16 29SEP17 249 249 0

K6PS170024 FY 2017 ESH&QT 03OCT16 29SEP17 249 249 0

K6PS170025 FY 2017 REA - 10CFR 851 03OCT16 29SEP17 249 249 0

K6PS170026 FY 2017 REA - Beryllium Registry 03OCT16 29SEP17 249 249 0

P 2018  2018

K6PS180001 FY 2018 Project Management 02OCT17 28SEP18 249 249 0

K6PS180002 FY 2018 Finance & Accounting 02OCT17 28SEP18 249 249 0

K6PS180003 FY 2018 Contract Administration 02OCT17 28SEP18 249 249 0

K6PS180004 FY 2018 Procurement 02OCT17 28SEP18 249 249 0
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K6PS180005 FY 2018 Property Management 02OCT17 28SEP18 249 249 0

K6PS180006 FY 2018 Human Resources 02OCT17 28SEP18 249 249 0

K6PS180007 FY 2018 IT Services 02OCT17 28SEP18 249 249 0

K6PS180008 FY 2018 Public Affairs 02OCT17 28SEP18 249 249 0

K6PS180009 FY 2018 Project Integration & Controls 02OCT17 28SEP18 249 249 0

K6PS180010 FY 2018 Emergency Management 02OCT17 28SEP18 249 249 0

K6PS180011 FY 2018 ISMS 02OCT17 28SEP18 249 249 0

K6PS180012 FY 2018 Training 02OCT17 28SEP18 249 249 0

K6PS180013 FY 2018 Occupancy Safety 02OCT17 28SEP18 249 249 0

K6PS180014 FY 2018 Radiological Control 02OCT17 28SEP18 249 249 0

K6PS180015 FY 2018 Quality Assurance 02OCT17 28SEP18 249 249 0

K6PS180016 FY 2018 EC & RA 02OCT17 28SEP18 249 249 0

K6PS180017 FY 2018 Document Control 02OCT17 28SEP18 249 249 0

K6PS180018 FY 2018 Facility Safety 02OCT17 28SEP18 249 249 0

K6PS180019 FY 2018 Criticality Safety 02OCT17 28SEP18 249 249 0

K6PS180020 FY 2018 Project Work Controls 02OCT17 28SEP18 249 249 0

K6PS180021 FY 2018 Engineering 02OCT17 28SEP18 249 249 0

K6PS180022 FY 2018 Administrative Services 02OCT17 28SEP18 249 249 0

K6PS180023 FY 2018 Computers/Radios/Telephones 02OCT17 28SEP18 249 249 0

K6PS180024 FY 2018 ESH&QT 02OCT17 28SEP18 249 249 0

K6PS180025 FY 2018 REA - 10CFR 851 02OCT17 28SEP18 249 249 0

K6PS180026 FY 2018 REA - Beryllium Registry 02OCT17 28SEP18 249 249 0

K6PS180027 FY 2018 REA - DOE Order 151C(Global Hazard Surv) 02OCT17 28SEP18 249 249 0

P 2019  2019

K6PS190001 FY 2019 Project Management 01OCT18 30SEP19 250 250 0

K6PS190002 FY 2019 Finance & Accounting 01OCT18 30SEP19 250 250 0

K6PS190003 FY 2019 Contract Administration 01OCT18 30SEP19 250 250 0

K6PS190004 FY 2019 Procurement 01OCT18 30SEP19 250 250 0

K6PS190005 FY 2019 Property Management 01OCT18 30SEP19 250 250 0

K6PS190006 FY 2019 Human Resources 01OCT18 30SEP19 250 250 0

K6PS190007 FY 2019 IT Services 01OCT18 30SEP19 250 250 0

K6PS190008 FY 2019 Public Affairs 01OCT18 30SEP19 250 250 0

K6PS190009 FY 2019 Project Integration & Controls 01OCT18 30SEP19 250 250 0

K6PS190010 FY 2019 Emergency Management 01OCT18 30SEP19 250 250 0

K6PS190011 FY 2019 ISMS 01OCT18 30SEP19 250 250 0

K6PS190012 FY 2019 Training 01OCT18 30SEP19 250 250 0

K6PS190013 FY 2019 Occupancy Safety 01OCT18 30SEP19 250 250 0

K6PS190014 FY 2019 Radiological Control 01OCT18 30SEP19 250 250 0

K6PS190015 FY 2019 Quality Assurance 01OCT18 30SEP19 250 250 0

K6PS190016 FY 2019 EC & RA 01OCT18 30SEP19 250 250 0

K6PS190017 FY 2019 Document Control 01OCT18 30SEP19 250 250 0

K6PS190018 FY 2019 Facility Safety 01OCT18 30SEP19 250 250 0

K6PS190019 FY 2019 Criticality Safety 01OCT18 30SEP19 250 250 0

K6PS190020 FY 2019 Project Work Controls 01OCT18 30SEP19 250 250 0

K6PS190021 FY 2019 Engineering 01OCT18 30SEP19 250 250 0

K6PS190022 FY 2019 Administrative Services 01OCT18 30SEP19 250 250 0

K6PS190023 FY 2019 Computers/Radios/Telephones 01OCT18 30SEP19 250 250 0

K6PS190024 FY 2019 ESH&QT 01OCT18 30SEP19 250 250 0
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K6PS190025 FY 2019 REA - 10CFR 851 01OCT18 30SEP19 250 250 0

K6PS190026 FY 2019 REA - Beryllium Registry 01OCT18 30SEP19 250 250 0
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